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Originator Phone
R. J. Corey 376-0108
Class of Change

[X] I - Signatories [I1 - Executive Manager [Jill - Project Manager
Change Title
Modification And Extension Of The M-01 6-00 Major Milestone "Complete Remedial Actions for all Non-
Tank Farm and Non-Canyon Operable Units"

Description/Justification of Change

The change package includes:
0 Modification and extension of major milestone M-016-00 by 18 years

These changes align with the revised and reprioritized milestones developed through negotiations.

Continued on Page 2.

Impact of Change
Modification and extension of the M-016-00 major milestone for completing remedial actions.

Affected Documents
The Hanford Federal Facility Agreement and Consent Order (HFFACO), as amended, and Hanford Site
internal planning management, and budget documents (e.g., DOE and DOE contractor baseline change
control documents, project management plans).
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All work will be conducted pursuant to approved work plans in accordance with the HFFACO.
The schedule for completion will reflect the scope and complexity of the selected remedial or
corrective action.

Modifications to HFFACO Appendix D, "Milestones and Target Dates Including Designation of
Lead Regulatory Agency," are denoted by using etrikeeut to indicate text deletions and double
underling to indicate text additions.

Um-sr Milestone Due Date
M-016-00 Complete remedial actions for all non-tank farm and non-canyon 09/30/2024
Lead Regulatory operable units in accordance with schedules established in approved 09/30/2042
A- ncy: Dual RDIRA work plans.

Note: See operable unit LRA designation listing in Appendix C.l4-s
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The schedule for completion of the construction of the remedy will reflect
the scope and complexity of the selected remedial action. The schedule
for remedial action implementation will be established upon regulatory
agency approval of the RD/RA Work Plans and is enforceable as a
HFFACO requirement.


